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AgendaAgenda

• 2005 Hurricane Season overview

• Hurricane Katrina History

• MAF Damage

• Successes

• Lessons Learned

• Summary
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2005 Hurricane Season Summary2005 Hurricane Season Summary
• The 2005 Hurricane Season 

experienced its first named storm 
on June 8.

• As of Nov.,  27 storms had 
formed in the Atlantic  with 24 
reaching Tropical Storm 
strength.  

13 developed into 
hurricanes.  9 entered the 
Gulf.

• Many had impacted LMC 
Facilities

• Hurricane Katrina developed on  
August 23rd, struck Michoud, LA 
and Stennis, MS on August 29th
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Hurricane Katrina History
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Hurricane Katrina HistoryHurricane Katrina History

•• August 24, 10 am August 24, 10 am -- Tropical Depression Twelve was named Tropical Tropical Depression Twelve was named Tropical 
Storm KatrinaStorm Katrina

–– Safety Department began tracking KatrinaSafety Department began tracking Katrina
–– Storm track prediction made numerous changes from the Florida Storm track prediction made numerous changes from the Florida 

panhandle to New Orleans.panhandle to New Orleans.
•• August 26, 2 am August 26, 2 am -- Katrina entered the Gulf of MexicoKatrina entered the Gulf of Mexico
•• August 26, 11 pm August 26, 11 pm -- projected path changed to impact New Orleansprojected path changed to impact New Orleans
•• August 28th, 8 am August 28th, 8 am -- Hurricane Katrina was a Category 5 storm with wind Hurricane Katrina was a Category 5 storm with wind 

speeds of 165 mph tracking north. speeds of 165 mph tracking north. 

•• August 29, 2 am August 29, 2 am -- Katrina is downgraded to a Category 4 with wind Katrina is downgraded to a Category 4 with wind 
speeds of 155 mphspeeds of 155 mph

•• August 29, 4 am August 29, 4 am -- MAF began to experience hurricane force winds, MAF began to experience hurricane force winds, 
which continued through 2:00 that afternoon dumping 14which continued through 2:00 that afternoon dumping 14”” of rain, with of rain, with 
winds estimated at 150 mph.winds estimated at 150 mph.
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Hurricane Katrina HistoryHurricane Katrina History

•• August 29, 6 am August 29, 6 am -- Katrina made Katrina made 
landfall in Plaquemines parish, landfall in Plaquemines parish, 
just south of Buras, as a just south of Buras, as a 
Category IV storm with wind Category IV storm with wind 
speeds of 140 mph.speeds of 140 mph.

•• August 29, 9 am August 29, 9 am -- MAF is in the MAF is in the 
West West eyewalleyewall of Katrinaof Katrina

•• August 29, 10 am August 29, 10 am --continuing continuing 
north, Katrina made a second north, Katrina made a second 
Louisiana landfall near the Louisiana landfall near the 
Louisiana/Mississippi border as a Louisiana/Mississippi border as a 
Category III storm with winds Category III storm with winds 
near 125 miles per hour. near 125 miles per hour. 
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Hurricane Katrina HistoryHurricane Katrina History
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Hurricane Katrina HistoryHurricane Katrina History
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Hurricane Katrina HistoryHurricane Katrina History
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Hurricane Katrina HistoryHurricane Katrina History
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Hurricane Katrina HistoryHurricane Katrina History
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Hurricane Katrina HistoryHurricane Katrina History
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Michoud Facility DamageMichoud Facility Damage

Aerial view east side of MAF
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•• Lockheed Martin EnterpriseLockheed Martin Enterprise
–– Business Continuity Planning for 5 YearsBusiness Continuity Planning for 5 Years

•• Includes Crisis Management PlanningIncludes Crisis Management Planning
–– Corporate Wide Planning and Exercises in 2004/2005Corporate Wide Planning and Exercises in 2004/2005
–– Continuous Emergency Operations planning and preparedness Continuous Emergency Operations planning and preparedness 

•• Collecting and Implementing Lessons LearnedCollecting and Implementing Lessons Learned
–– Key Points of Contact within Business Areas and CorporateKey Points of Contact within Business Areas and Corporate

Things That WorkedThings That Worked
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•• Closed facility well before arrival of storms.Closed facility well before arrival of storms.
•• Communications via satellite phones and HF radio.Communications via satellite phones and HF radio.
•• Maintained data links for email and storm informationMaintained data links for email and storm information
•• Accounted for all employees.Accounted for all employees.
•• Status page to provide valuable realStatus page to provide valuable real--time information to employees.time information to employees.
•• Sheltered New Orleans Fire Department, 3 engine companies Sheltered New Orleans Fire Department, 3 engine companies 
•• No storm related injuries at MAFNo storm related injuries at MAF
•• Facility sustained moderate damage , no wideFacility sustained moderate damage , no wide--spread flooding, spread flooding, 
•• 8 External Tanks protected and sustained no damage.8 External Tanks protected and sustained no damage.
•• Maintained all pumps preventing catastrophic MAF floodingMaintained all pumps preventing catastrophic MAF flooding
•• Maintained emergency power to key buildings throughout the stormMaintained emergency power to key buildings throughout the storm
•• Quickly established support contacts.Quickly established support contacts.

Things that WorkedThings that Worked--MichoudMichoud
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•• Developed alternate sources of waterDeveloped alternate sources of water

•• Coordinated land and air shipments of suppliesCoordinated land and air shipments of supplies

•• Supported NASA damage assessment teams. Supported NASA damage assessment teams. 

•• Billeted three thousand military personnelBilleted three thousand military personnel

•• Established and maintained working infrastructure to support milEstablished and maintained working infrastructure to support military itary 
operations in Orleans and St. Bernard Parish while recovering anoperations in Orleans and St. Bernard Parish while recovering and d 
returning to productionreturning to production

•• Production resumed 12 days after the storm. Production resumed 12 days after the storm. 

•• MAF opened to all employees November 1st.MAF opened to all employees November 1st.

Things that WorkedThings that Worked--Michoud and StennisMichoud and Stennis
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Lessons learned generated 58 actions in these categories Lessons learned generated 58 actions in these categories 
1.1. Communication Communication –– Voice  Voice  

•• Need Multiple Communication SystemsNeed Multiple Communication Systems
•• Increase number of satellite telephonesIncrease number of satellite telephones
•• Enable Text Messaging on cell phonesEnable Text Messaging on cell phones
•• Train Emergency Operations Center (EOC) members on equipment Train Emergency Operations Center (EOC) members on equipment 

operationoperation

2.2. Communication Communication –– Computer/data Computer/data 
•• EOC members need multiple network connectionsEOC members need multiple network connections
•• Add internet accounts and email for EOC membersAdd internet accounts and email for EOC members
•• Key servers at Michoud must be maintainedKey servers at Michoud must be maintained
•• Michoud status page must be interactive to allow employees to Michoud status page must be interactive to allow employees to 

communicatecommunicate

3.3. EOC Layout and staffing EOC Layout and staffing 
•• Enlarge EOC and ensure proper skillsEnlarge EOC and ensure proper skills
•• Need to harden and upgrade systems of EOCNeed to harden and upgrade systems of EOC

Lessons LearnedLessons Learned
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4. Logistics and Staging 4. Logistics and Staging 
•• Alternate work locations need to be developedAlternate work locations need to be developed
•• Supplies availabilitySupplies availability
•• Temporary living arrangements for EOCTemporary living arrangements for EOC
•• PrePre--planning for essentialsplanning for essentials

5. Michoud Operations Employees 5. Michoud Operations Employees 
•• Need to improve method to account for employeesNeed to improve method to account for employees
•• PrePre--set evacuation locationsset evacuation locations
•• Safety equipment when employees return to homesSafety equipment when employees return to homes

Lessons LearnedLessons Learned

3.3. EOC Layout and staffing  (conEOC Layout and staffing  (con’’t)t)
•• Proper equipment at each workstationProper equipment at each workstation
•• Need to designate locations for sleeping, breaks, work etc Need to designate locations for sleeping, breaks, work etc 
•• Evaluate skills needed for EOCEvaluate skills needed for EOC
•• Schedules need to be developedSchedules need to be developed
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6. Facility6. Facility
•• Improve provisions for fresh waterImprove provisions for fresh water
•• Isolate electrical for key systemsIsolate electrical for key systems
•• Servers and security systems on backServers and security systems on back--up powerup power
•• Repair and raise levee 2 feetRepair and raise levee 2 feet
•• Improve berms to prevent water from entering support buildings Improve berms to prevent water from entering support buildings 

7. Preparations for Recovery/Ride7. Preparations for Recovery/Ride--out Teamsout Teams
•• Add functional checks to recovery team checklistAdd functional checks to recovery team checklist
•• Develop additional checklistsDevelop additional checklists

Lessons LearnedLessons Learned
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